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PROGRESS REPORT NO. 106

TO: Dr. Laura Buelow — U.S. Environmental Protection Agency (EPA) - via Email
Matt Wilkening — U.S. Environmental Protection Agency (EPA) - via Email

FROM: Kris McCaig — Teck American Incorporated (TAI)
DATE: May 5, 2015 FILE NO: 01-773180-000

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/FS) - Progress Report No. 106 Month Ending April 2015

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of activities completed during the past month
in compliance with the aforementioned Agreement. It is also intended to provide a brief
summary of pending and on-going activities.

Phase 2 Sediment Study - Field sampling activities were completed on October 24, 2013.
Validated field sediment and porewater chemistry data have been reviewed and approved
by EPA.

Short-term bioassay tests (i.e., 10-day Chironomus dilutes and 28-day Hyalella azteca)
were completed for all batches on April 24, 2014. Bioassay test data and analytical
chemistry data for porewater and sediment samples collected during the short term
bioassay tests have been loaded into the project database; chemistry data have been
reviewed by EPA and TAI is in receipt of several letters from EPA’s detailing the review.
TAI responded to EPA’s review comments on March 3, 2015.

Long-term bioassay tests (i.e., Chironomus dilutes and 42-day Hyalella azteca) were
initiated on February 12, 2015 and at the time of writing, the in-life portion of all tests for
all three batches were complete as of May 4, 2015.

As detailed in the EPA-approved technical memorandum describing how the backscatter
electron microscopy (BSEM) will be performed on archived Phase 2 Study, samples were
shipped from ALS to RJ Lee Group in December 2014 and the lab began analyses in
January 2015. On February 24, 2015 TAI submitted to EPA, RJ Lee Group’s Example
Report for UCR Phase 2 Sediments BSEM analysis. This report was provided as an
example to illustrate how the BSEM data will be presented, and is not an initial data
delivery. On April 9, 2015 EPA provided comments to TAI on the example report for use
in completing the report which will be included in the Phase 2 Sediment Study Draft Data
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Summary and Data Gap Report. BSEM analysis on all samples will be completed in May
2015.

As required in “Resolution A” in the January 18, 2013 letter from EPA which detailed the
resolution to the TAI’s dispute of EPA’s comments on the Phase 2 Sediment Study
quality assurance project plan, TAI submitted the Draft Chemicals of Potential Concern
Refinement Document to EPA on March 31, 2015. We wish to confirm that in addition to
distributing the document per the RI/FS document distribution, it is also accessible to
registered users via the secure domain of the project website (www.ucr-rifs.com).

Bossburg Flat Beach Refined Sediment and Soil Study — The EPA-approved Final QAPP
was signed and distributed as per the RI/FS document distribution list in January 2015.
On February 25, 2015 TAI received from EPA, ancillary comments on the Final QAPP
and in response drafted Amendment No. 1 to the QAPP. EPA reviewed the draft
amendment and the revised document was approved by EPA on March 24, 2015. The
Final Amendment No.1 was distributed to the as per the RI/FS document distribution list
on March 25, 2015. Field sampling activities commenced on April 7, 2015 and are
expected to be complete in early May.

Soil Study - Field sampling activities commenced on September 8, 2014 and were
completed on October 23, 2014. Chemistry analysis of the incremental composite soil
samples is complete, validated data was submitted to EPA and EPA completed their
quality assurance review. The Draft Soil Study Data Summary and Data Gap Report was
submitted to EPA on April 27, 2015.

Benthic Macroinvertebrate Tissue Study — TAI is in receipt of EPA’s August 19, 2013
Expected Level of Effort For Sampling Benthic Macroinvertebrate Tissue, Upper
Columbia River paper and submitted the Draft Quality Assurance Project Plan for the
Macroinvertebrate Tissue Study to EPA on November 18, 2014 for review and comment.

Human Health — TAI received from EPA, the draft data analysis report (DAR) for the
Recreational Use Survey on January 17, 2014 and submitted comments to EPA on June
11, 2014.

Should you have any questions or require any additional information, please do not
hesitate to contact me at 509-623-4501.
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